CABLES – Capturing elAsmobranch Behaviour in eLEctromagnetic fieldS
Sustainability Institute, University College Cork

Schedule of Works

June - December 2026 (pursuant to MARA approval)
· Deployment of enclosure, mooring system, navigation buoys, and acoustic receivers
June 2026 - December 2027
· Performing experiment
· Requires vessel presence in proposed location to capture, and tag lesser spotted catsharks in addition to routine monitoring of the enclosure and moorings.
December 2027- June 2028
· Retrieval of all equipment will occur within this time subject to weather and equipment operation
While it is anticipated that the experimental exposure trials can be carried out in less than 12 months, it is prudent to allow time for unforeseen challenges. Therefore 24 months is a realistic timeline for deployment, running experiments and the complete removal of all infrastructure. 
