

ID	Task Name	Duration	Start	Finish	O	N	D	2025	J	F	M	A	M	J	J	A	S	O	N	D	2026	J	F	M	A	M	J	J	A	S	O	N	D	2027	J	F	M	A	M	J	J	A
1	Marine Surveys	732 days	Mon 28/10/24	Tue 17/08/27																																						
2	Mobilisation	1 day	Mon 28/10/24	Mon 28/10/24																																						
3	Data Collection	730 days	Tue 29/10/24	Mon 16/08/27																																						
4	Equipment Maintenance	651 days	Tue 29/10/24	Tue 27/04/27																																						
16	Demobilisation	1 day	Tue 17/08/27	Tue 17/08/27																																						