

Indicative Outline Programme of Works

Activity	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15	Day 16	Day 17	Day 18	Day 19	Day 20	Day 21	Day 22	Day 23	Day 24	Day 25	Day 26	Day 27	Day 28	Day 29	Day 30
Mobilisation																														
Dredging Campaign 1																														
Break																														
Dredging Campaign 2																														

***Indicative programme only. Dredging campaign dependent on available budget and dredging requirement per year*